
Fiscal Year: 2004  Period: December

 Milestone Status Summary Report 

2003 October through 2030 September
WBS 05.01.02.01 - PORTS Quadrant I Corrective Actions

 WBS No - Title 
 Project Title

Milestone
Level Description

Regulatory
Date

Baseline
Date

Act / Fcst
Date

Comment:

2B 01/02/2004QUAD I FINAL PROGRESS, CERT, O&M REPORTS TO DOE
SUBMIT FINAL CONSTRUCTION CERTIFICATION REPORT TO 
DOE FOR REG APPROVAL

X41R - 
05.01.02.01.01 - QUADRANT I OVERSIGHT

Type: Regulatory Driver: Regulatory Agreement:

PORTS Quadrant I Corrective Actions
01/14/2004

Comment:

2A 01/30/2004QUAD I FINAL PROGRESS, CERT, O&M REPORTS TO OEPA
SUBMIT FINAL CONSTRUCTION CERTIFICATION REPORT TO 
REGS FOR APPROVAL

X51R - 
05.01.02.01.01 - QUADRANT I OVERSIGHT

Type: Regulatory Driver: Regulatory Agreement:

PORTS Quadrant I Corrective Actions
02/11/2004

Comment:

2B 01/24/20035-UNIT FINAL PE CERTIFICATION TO DOE
SUBMIT FINAL CONSTRUCTION CERTIFICATION REPORT TO 
DOE FOR REG APPROVAL

X41R - 
05.01.02.01.02 - QI 5-UNIT GW

Type: Regulatory Driver: Regulatory Agreement:

PORTS Quadrant I Corrective Actions
01/28/2003 A

Comment:

2B 01/31/20035-UNIT FINAL ISMP SECTION TO DOE
DOE SITE REP DESIGNATED MILESTONEXXXX - 

05.01.02.01.02 - QI 5-UNIT GW

Type: Regulatory Driver: Regulatory Agreement:

PORTS Quadrant I Corrective Actions
06/30/2003 A

Comment:

2A 10/15/2002X-749BW CONSTRUCT FROST PROTECTION LAYER/RE-VEG
CORRECTIVE MEASURES/REMEDIAL ACTION COMPLETEV910 - 

05.01.02.01.05 - QI X-749 BARRIER WALL

Type: Regulatory Driver: Regulatory Agreement:

PORTS Quadrant I Corrective Actions
10/03/2002 A

Comment:

2A 11/08/2002X-749BW 30-DAY PERFORMANCE TEST COMPLETE
DOE SITE REP DESIGNATED MILESTONEXXXX - 

05.01.02.01.05 - QI X-749 BARRIER WALL

Type: Regulatory Driver: Regulatory Agreement:

PORTS Quadrant I Corrective Actions
11/05/2002 A
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Comment:

2B 03/03/2003X-749BW FINAL PE CERTIFICATION TO DOE
SUBMIT FINAL CONSTRUCTION CERTIFICATION REPORT TO 
DOE FOR REG APPROVAL

X41R - 
05.01.02.01.05 - QI X-749 BARRIER WALL

Type: Regulatory Driver: Regulatory Agreement:

PORTS Quadrant I Corrective Actions
08/11/2003 A

Comment:

2B 03/03/2003X-749BW FINAL ISMP SECTION TO DOE
DOE SITE REP DESIGNATED MILESTONEXXXX - 

05.01.02.01.05 - QI X-749 BARRIER WALL

Type: Regulatory Driver: Regulatory Agreement:

PORTS Quadrant I Corrective Actions
06/30/2003 A

Comment:

2B 03/31/2004PK BARRIER WALL FINAL IFC DESIGN TO DOE
SUBMIT FINAL CM DESIGN TO DOE FOR REG APPROVALR41R - 

05.01.02.01.07 - QI PETER KIEWIT BARRIER WALL

Type: Regulatory Driver: Regulatory Agreement:

PORTS Quadrant I Corrective Actions
05/25/2004

Comment:

2A 03/31/2004PK BARRIER WALL FINAL IFC DESIGN TO OEPA
SUBMIT FINAL CM DESIGN TO REGS FOR APPROVALR51R - 

05.01.02.01.07 - QI PETER KIEWIT BARRIER WALL

Type: Regulatory Driver: Regulatory Agreement:

PORTS Quadrant I Corrective Actions
05/25/2004

Comment:

2A 04/02/2004PK BARRIER WALL CMI REMEDIAL ACTION START
CORRECTIVE MEASURES/REMEDIAL ACTION STARTV710 - 

05.01.02.01.07 - QI PETER KIEWIT BARRIER WALL

Type: Regulatory Driver: Regulatory Agreement:

PORTS Quadrant I Corrective Actions
05/27/2004

Comment:

2A 09/29/2004PK BARRIER WALL CMI REMEDIAL ACTION COMPLETE
CORRECTIVE MEASURES/REMEDIAL ACTION COMPLETEV910 - 

05.01.02.01.07 - QI PETER KIEWIT BARRIER WALL

Type: Regulatory Driver: Regulatory Agreement:

PORTS Quadrant I Corrective Actions
11/22/2004
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2B 05/27/2004PK CONVERSION FINAL IFC DESIGN TO DOE
SUBMIT FINAL CM DESIGN TO DOE FOR REG APPROVALR41R - 

05.01.02.01.11 - QI PETER KIEWIT CONVERSION

Type: Regulatory Driver: Regulatory Agreement:

PORTS Quadrant I Corrective Actions
07/23/2004

Comment:

2A 05/27/2004PK CONVERSION FINAL IFC DESIGN TO OEPA
SUBMIT FINAL CM DESIGN TO REGS FOR APPROVALR51R - 

05.01.02.01.11 - QI PETER KIEWIT CONVERSION

Type: Regulatory Driver: Regulatory Agreement:

PORTS Quadrant I Corrective Actions
07/23/2004

Comment:

2A 06/01/2004PK CONVERSION CMI REMEDIAL ACTION START
CORRECTIVE MEASURES/REMEDIAL ACTION STARTV710 - 

05.01.02.01.11 - QI PETER KIEWIT CONVERSION

Type: Regulatory Driver: Regulatory Agreement:

PORTS Quadrant I Corrective Actions
07/27/2004

Comment:

2A 11/29/2004PK CONVERSION CMI REMEDIAL ACTION COMPLETE
CORRECTIVE MEASURES/REMEDIAL ACTION COMPLETEV910 - 

05.01.02.01.11 - QI PETER KIEWIT CONVERSION

Type: Regulatory Driver: Regulatory Agreement:

PORTS Quadrant I Corrective Actions
01/26/2005

Comment:

2B 07/06/2004X-749 SW COLLECTION TRENCH FINAL IFC DESIGN DOE
SUBMIT FINAL CM DESIGN TO DOE FOR REG APPROVALR41R - 

05.01.02.01.16 - X-749 SW COLLECTION TRENCH BIO
TREATMENT

Type: Regulatory Driver: Regulatory Agreement:

PORTS Quadrant I Corrective Actions

08/27/2004

Comment:

2A 07/06/2004X-749 SW COLLECTION TRENCH FINAL IFC DESIGN OEPA
SUBMIT FINAL CM DESIGN TO REGS FOR APPROVALR51R - 

05.01.02.01.16 - X-749 SW COLLECTION TRENCH BIO
TREATMENT

Type: Regulatory Driver: Regulatory Agreement:

PORTS Quadrant I Corrective Actions

08/27/2004
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2A 07/15/2004X-749 SW COLLECTION TRENCH BIO INSTALL START
CORRECTIVE MEASURES/REMEDIAL ACTION STARTV710 - 

05.01.02.01.16 - X-749 SW COLLECTION TRENCH BIO
TREATMENT

Type: Regulatory Driver: Regulatory Agreement:

PORTS Quadrant I Corrective Actions

09/08/2004

Comment:

2A 09/30/2004X-749 SW COLLECTION TRENCH BIO INSTALL COMPLETE
CORRECTIVE MEASURES/REMEDIAL ACTION COMPLETEV910 - 

05.01.02.01.16 - X-749 SW COLLECTION TRENCH BIO
TREATMENT

Type: Regulatory Driver: Regulatory Agreement:

PORTS Quadrant I Corrective Actions

11/23/2004

Comment:

2B 12/16/2003PHASE II PHYTO FINAL PE CERTIFICATION TO DOE
SUBMIT FINAL CONSTRUCTION CERTIFICATION REPORT TO 
DOE FOR REG APPROVAL

X41R - 
05.01.02.01.17 - X-749/120 PHYTOREMEDIATION NON-PBI

Type: Regulatory Driver: Regulatory Agreement:

PORTS Quadrant I Corrective Actions
11/12/2003 A

Comment:

2B 12/16/2003PHYTO 41 ACRES FINAL PE CERTIFICATION TO DOE
SUBMIT FINAL CONSTRUCTION CERTIFICATION REPORT TO 
DOE FOR REG APPROVAL

X41R - 
05.01.02.01.17 - X-749/120 PHYTOREMEDIATION NON-PBI

Type: Regulatory Driver: Regulatory Agreement:

PORTS Quadrant I Corrective Actions
11/12/2003 A

Comment:

2B 01/02/2004PHASE II PHYTO FINAL ISMP SECTION TO DOE
DOE SITE REP DESIGNATED MILESTONEXXXX - 

05.01.02.01.17 - X-749/120 PHYTOREMEDIATION NON-PBI

Type: Regulatory Driver: Regulatory Agreement:

PORTS Quadrant I Corrective Actions
09/12/2003 A

Comment:

2B 01/02/2004PHYTO 41 ACRES FINAL ISMP SECTION TO DOE
DOE SITE REP DESIGNATED MILESTONEXXXX - 

05.01.02.01.17 - X-749/120 PHYTOREMEDIATION NON-PBI

Type: Regulatory Driver: Regulatory Agreement:

PORTS Quadrant I Corrective Actions
09/12/2003 A
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2A 01/16/2004PHYTO 41 ACRES COMPLETE 5 MONTHS OPS/MAINT
CM/RA OPERATNS, MAINTENANCE, MONITORING COMPLETEV912 - 

05.01.02.01.17 - X-749/120 PHYTOREMEDIATION NON-PBI

Type: Regulatory Driver: Regulatory Agreement:

PORTS Quadrant I Corrective Actions
10/16/2003 A

Comment:

2B 10/21/2002PHYTO 41 ACRES 95% DESIGN TO DOE
SUBMIT DRAFT CM DESIGN TO DOE FOR REVIEWR11R - 

05.01.02.01.19 - X-749/120 PHYTO 41.0 ACRES CAPITAL

Type: Regulatory Driver: Regulatory Agreement:

PORTS Quadrant I Corrective Actions
10/21/2002 A

Comment:

2A 11/08/2002PHYTO 41 ACRES 95% DESIGN TO OEPA
SUBMIT DRAFT CM DESIGN TO REGS FOR REVIEWR31R - 

05.01.02.01.19 - X-749/120 PHYTO 41.0 ACRES CAPITAL

Type: Regulatory Driver: Regulatory Agreement:

PORTS Quadrant I Corrective Actions
11/05/2002 A

Comment:

2B 12/19/2002PHYTO 41 ACRES IFC DESIGN TO DOE
SUBMIT FINAL CM DESIGN TO DOE FOR REG APPROVALR41R - 

05.01.02.01.19 - X-749/120 PHYTO 41.0 ACRES CAPITAL

Type: Regulatory Driver: Regulatory Agreement:

PORTS Quadrant I Corrective Actions
12/04/2002 A

Comment:

2A 12/19/2002PHYTO 41 ACRES IFC DESIGN TO OEPA
SUBMIT FINAL CM DESIGN TO REGS FOR APPROVALR51R - 

05.01.02.01.19 - X-749/120 PHYTO 41.0 ACRES CAPITAL

Type: Regulatory Driver: Regulatory Agreement:

PORTS Quadrant I Corrective Actions
12/05/2002 A

Comment:

2A 02/10/2003PHYTO 41 ACRES MOBILIZE TO SITE
CORRECTIVE MEASURES/REMEDIAL ACTION STARTV710 - 

05.01.02.01.19 - X-749/120 PHYTO 41.0 ACRES CAPITAL

Type: Regulatory Driver: Regulatory Agreement:

PORTS Quadrant I Corrective Actions
12/19/2002 A
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2A 08/15/2003PHYTO 41 ACRES EXCAVATE/PLANT/ BACKFILL COMPLETE
CORRECTIVE MEASURES/REMEDIAL ACTION COMPLETEV910 - 

05.01.02.01.19 - X-749/120 PHYTO 41.0 ACRES CAPITAL

Type: Regulatory Driver: Regulatory Agreement:

PORTS Quadrant I Corrective Actions
05/16/2003 A
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